

DevPulse Project Summary (Week 1 & Week 2)

Week 1: Foundation & Authentication

- **Authentication System:** Implemented secure user authentication. Supports GitHub OAuth login and session management.
- **Database Schema:** Configured Prisma ORM with PostgreSQL. Created foundational relational models for User, Repository, Commit, Stats, and Activity.
- **Activity Tracking Engine:** Built a robust activitylogger service to log critical user events (e.g., logins, data syncing) to the Activity table for historical tracking.

Week 2: GitHub Integration & Dashboard

- **GitHub Profile Sync:** Integrated the GitHub REST API to fetch and securely store user profile data including avatar, bio, username, and public repo counts.
- **Repository Sync:** Built a sync engine to automatically fetch the user's GitHub repositories, tracking critical metrics like stars, forks, and last updated timestamps.
- **Commit Tracking System:** Implemented a system to fetch and store recent commits from synced repositories, linking each commit precisely to its parent repository in the database.
- **Statistics Engine:** Created a high-performance aggregation service (stats.service.ts) using parallel Prisma queries to calculate Total Repositories, Commits, Stars, Forks, Activity Count, and Weekly Commits.
- **Dashboard APIs:** Developed secure JSON API endpoints (/api/dashboard/stats, /api/dashboard/activity, /api/dashboard/repos) protected by session checks to serve frontend clients.
- **Dashboard UI:** Designed and developed a dynamic React dashboard that asynchronously loads data from the APIs to display real-time metric grids, a Recent Activity Feed, and a Recently Updated Repositories list with sleek loading states.

End of Week 2 Completion Checklist

- [x] Authentication
- [x] Activity tracking
- [x] GitHub profile sync
- [x] Repository sync
- [x] Commit sync
- [x] Statistics engine
- [x] Dashboard APIs
- [x] Dashboard UI

Status: All Week 1 & 2 objectives have been successfully implemented and verified.